Delta NHA Feasibility Study Timeline - 2011

January | February | March April May June July August |Septembern October |November|December
Task 1 2 3 4({1 2 3 4|1 2 3 4|1 2 3 4|1 2 3 41 2 3 4|1 2 3 4|11 2 3 4|1 2 3 4/{1 2 3 4|1 2 3 4|1 2 3 4
Refresh Contact with NPS

Affected Environment Data and Maps
Meet With Chambers of Commerce

Study Team Meetings . . . . . .

Solicit Public Feedback on Local Protection Measures

Develop Management Alternatives

Boundary Delineations

ID Management Entity and Structure

Write Conceptual Financial Plan

Public Meeting #3

Follow Up Presentations to Key Bodies (=15)

Outreach to Congressperson

Report to Commission

Obtain Letters of Support/Resolutions
Preparation of Draft

Revise with Feedback from NPS, DPC, Study Team and Public
Produce Final Document |

. deliverable



